



AWB Grain Facility - Pinnaroo

Initial Contract Sum: \$4,883,927
Date for Completion: 17 May 2002
End Contract Sum: \$5,608,924
Date of Actual Completion: 21 October 2002

Description: Design & Construction of Rail & Road Grain Storage & Handling Facilities for Australian Wheat Board (AWB Limited). Facilities comprised 2 x 1350T Overrail silos, Bunkers (40,000T capacity each), mechanical handling equipment and associated electrical and control in addition to pavements, site buildings and weighbridges.

Number of Variations and Extensions of Time:
33 Variations
2 EOT's

Details of Claims Over \$50,000.00 (made by either party)
Nil
Contract sum was increased due to client scope increases

Problem Solving: Complex control system to cater for AWB functionality requirements.
Extremely tight D&C time frame (5 months).

Innovations and Value Added Options:
Computerised touch screen control.
High capacity elevator (> 500 TPH)

Referee: AWB Limited
Mr John Hale Ph: (03) 9209 2136