



### **Port Broughton Boat Ramp**

Initial Contract Sum: \$1,639,000

Date for Completion: 4 December 2004

End Contract Sum: \$1,559,268

Date of Actual Completion: 4 December 2004

Description: Design and Construction of new boat ramp facility including carpark and vessel access pontoons. This new facility was constructed while keeping the existing ramp open with minimal inconvenience to the public.

Number of Variations and Extensions of Time:

3 variations

1 extension of time

Details of Claims Over \$50,000 (made by either party): Nil

Value Adding and Problem Solving:

- Assist council in maximising Grant Expenditure by providing cost effective solutions for sealing carpark.
- Overcome issues associated with EPA requirements.
- Resolved technical issues associated with water ingress during construction.

Referees: Mr Nigel Hand, District Council of Barunga West  
Ph (08) 8635 2107