



Waikerie Overtaking Lanes

Initial Contract Sum: \$1,526,008

Date for Completion: 3 April 2003

End Contract Sum: \$1,737,611

Date of Actual Completion: 17 April 2003

Description Construction of 3 separate overtaking lanes on the Sturt Highway near Waikerie.

Number of Variations and Extensions of Time:
EOT's = 12.75 working days
VO's = 8 number

Details of Claims Over \$50,000.00 (made by either party)
Nil
Contract sum was increased due to client scope increases

Problem Solving: Bardavcol proposed techniques that overcame problems with the construction joint to the existing lanes.

Innovation and Value Added Options:
Bardavcol proposed alternative local materials that proved a better, more cost effective alternative.

Referee: Mr Marcel Simons (Principal)
Contracts Manager
Transport SA

Ph: (08) 8343 2401
Mobile: 0407 979 994