



### **City West Connector**

Initial Contract Sum: \$5,997,700

Date for Completion: 30 June 2005

End Contract Sum: \$8.6M

Date of Actual Completion: 3 November 2006

Description: Construction of 2 lane road linking Sir Donald Bradman Drive to South Road.

Number of Variations and Extensions of Time:

Major Variations Include: Widening of bridge, redesign of Scotland Road and extension of Bakewell Bridge.

Extensions of Time: To 12 March for Principal suspension

To 30 June for extension of Bakewell Bridge.

Details of Claims Over \$50,000 (made by either party): Nil

Value Adding and Problem Solving:

- Mutual development of solution for suspension of work by Principal due to community action
- Installation of temporary traffic signal by Contractor to expedite completion to suit Principal.

Referees: Mr Marcel Simons, Contract Manager, Transport SA  
Ph (08) 8343 2222