



Sturt Highway – Scott Road to Daveyston Road

Initial Contract Sum: \$42,764,007

Date for Completion: September 2009

Date of Actual Completion: August 2009

Description: This project involves the construction of 15km of new two lane road adjacent the existing National Highway. In addition, 15km of the existing road was reconstructed or rehabilitated under carefully staged traffic management. Other key features included:

- 2 major creek crossings
- 19 road intersections
- 5 intersections of street lighting
- Approx 500t of earthworks

Number of Variations and Extensions of Time:

Approximately 90 Variations relating to scope changes
Approximately 8 EOT's primarily relating to weather.

Details of Claims Over \$50,000 (made by either party):

None at this Stage

Value Adding and Problem Solving:

- A number of issues associated with the asphalt testing methodology were investigated and resolved in a cooperative effort with benefits to all projects.
- Bardavcol redesigned the alignment to achieve savings in earthworks, improved cost to Client and better light distance.
- The programme was accelerated to optimise opportunities of better weather and traffic management.
- Proposed a number of alternative materials to save time and cost and improve the project outcomes.

Referees:

Mr Marcel Simons
DTEI
0407 979 994